Rpt-ID: RCPESPRJ Georgia Date: 01/06/2015
User: vepps Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14597-13-000-0 Estimate Number: 0014 Pay Period: 12/01/2014
to 12/31/2014

Contract Location: Time Allowed: 747  Days
GULFSTREAM RD (CR 9) AT ROBERT B. MILLER RD Elapsed Calender Days: 504  Days
Percent Time: 67.47
District: 5 Area: 05
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 08/07/2013
Date Notice to Proceed: 08/15/2013

MACON GA 31210-1155 Date Work Began: 11/20/2013

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/31/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $3,959,143.28 Counties:

Original Contract Amount $3,675,407.29 Chatham

Funds Available $769,889.21

Percent Complete 80.55%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008276 $3,959,143.28 $3,675,407.29 $769,889.21 80.55% $201,206.27|

Chief Engineer
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Estimate Number: 0014

Pay Period:

Date: 01/06/2015
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12/01/2014
to 12/31/2014

Project Number:

Federal State Project Number:

0008276

GULFSTREAM RD (CR 9) - WIDENING & RCNS

CSMLP-0008-00(276)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,551,403.22
$637,850.85
$3,189,254.07

$3,189,254.07

$3,189,254.07

Prev to Date
$2,390,438.21

$597,609.59

$2,988,047.80

$0.00 $0.00
$2,988,047.80

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$2,988,047.80

Total Payable:

This Estimate

$160,965.01
$40,241.26
$201,206.27
$0.00
$201,206.27
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$201,206.27
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Pay Period: 12/01/2014
to 12/31/2014

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0022 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,502.000 5,310.460
81.000 .000
5,310.460 $.00 $430,147.26
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,559.000 5,384.830
L & H LIME 90.000 .000
5,384.830 $.00 $484,634.70
0045 413-1000 BITUM TACK COAT GL 3,155.000 8,205.000
3.120 .000
8,205.000 $.00 $25,599.60
0050 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 147.000 166.667
32.000 .000
166.667 $.00 $5,333.34
0051 441-0104 CONC SIDEWALK, 4 IN SY 94.000 68.444
68.250 34.222
102.666 $2,335.65 $7,006.95
0054 441-0748 CONCRETE MEDIAN, 6 IN SY 672.000 137.711
37.200 542.282
679.993 $20,172.89 $25,295.74
0055 439-0022 PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THk SY 900.000 174.133
130.000 794.089
968.222 $103,231.57 $125,868.86
0060 441-5008 CONCRETE HEADER CURB, 6 IN, TP 7 LF 575.000 .000
16.550 431.500
431.500 $7,141.33 $7,141.33
0061 441-5020 CONCRETE HEADER CURB, 3 IN, TP 9 LF 599.000 .000
18.900 595.000
595.000 $11,245.50 $11,245.50
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Contract ID: B14597-13-000-0 Estimate Number: 0014
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Pay Period: 12/01/2014
to 12/31/2014

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0063 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 23.000 .000
30.250 30.000
30.000 $907.50 $907.50
0066 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 6.000 16.959
210.000 15.890
32.849 $3,336.90 $6,898.29
Category Amount: $148,371.34 $1,130,079.07
Category Number: (0020 DRAINAGE
0075 500-3200 CLASS B CONCRETE cYy 9.000 11.625
395.000 .000
11.625 $.00 $4,591.88
0085 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 373.000 611.000
62.000 .000
611.000 $.00 $37,882.00
0090 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 89.000 112.000
86.000 .000
112.000 $.00 $9,632.00
0100 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 86.000 96.000
116.000 .000
96.000 $.00 $11,136.00
0110 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 137.000 152.000
47.000 .000
152.000 $.00 $7,144.00
0115 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 5.000
625.000 .000
5.000 $.00 $3,125.00
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Pay Period: 12/01/2014
to 12/31/2014

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0120 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 3.000
745.000 .000
3.000 $.00 $2,235.00
0122 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 3.000 4.000
1060.000 .000
4.000 $.00 $4,240.00
Category Amount: $0.00 $79,985.88
Category Number: 0030 EROSION CONTROL
0255 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 1.000
165.000 1.000
2.000 $165.00 $330.00
Category Amount: $165.00 $330.00
Category Number: (0050 TRAFFIC SIGNAL
0408 441-0108 CONC SIDEWALK, 8 IN SY 30.000 .000
78.750 35.000
35.000 $2,756.25 $2,756.25
Category Amount: $2,756.25 $2,756.25
Category Number: (0060 LIGHTING
0458 682-1405 CABLE, TP XHHW, AWG NO 8 LF 6,685.000 .000
2.100 5,348.000
5,348.000 $11,230.80 $11,230.80
0459 682-1406 CABLE, TP XHHW, AWG NO 6 LF 6,740.000 .000
2.890 5,392.000
5,392.000 $15,582.88 $15,582.88
0460 682-6140 CONDUIT, RIGID, 4 IN LF 380.000 .000
23.100 304.000
304.000 $7,022.40 $7,022.40



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

Contract ID: B14597-13-000-0 Estimate Number: 0014

Date: 01/06/2015
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Pay Period: 12/01/2014
to 12/31/2014

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 LIGHTING
0462 682-6219 CONDUIT, NONMETL, TP 2, 1 IN LF 4,000.000 2,084.000
7.350 1,116.000
3,200.000 $8,202.60 $23,520.00
0464 682-9021 ELECTRICAL JUNCTION BOX, CONC GROUND VN EA 12.000 7.000
1575.000 5.000
12.000 $7,875.00 $18,900.00
Category Amount: $49,913.68 $76,256.08

Project Total Amount:

$201,206.27

$3,189,254.07



